## FY 2022-2026 EPA Strategic Plan – Key Milestones and Deliverables

2021 ECOS SPRING MEETING MARCH 16, 2021

## Major Milestones

| MILESTONE                   | ACTIVITY   |
|-----------------------------|--|
| June 4, 2021                | Initial Draft Strategic Plan components due to OMB   |
| September 13, 2021          | Full-Text Draft Strategic Plan due to OMB (concurrent with FY 2023 OMB Submission); OMB red flag review and clearance for public comment |
| October –<br>Early November | Public comment via Federal Register Notice Tribal consultation; congressional consultation   |
| November - December         | Agency review of public comments to finalize draft EPA Strategic Plan  |
| December 23, 2021           | Revised Final Draft FY 2022-2026 EPA Strategic Plan to OMB for final clearance review  |
| February 2022               | FY 2022-2026 EPA Strategic Plan issued with EPA's FY 2023 President's Budget   |

## June 4, 2021 Deliverables to OMB

## Initial Draft Components of FY 2022-2026 EPA Strategic Plan

- Mission Statement
- Draft Strategic Goals
- Draft Strategic Objectives
- Annotated Outline of Learning Agenda\*
- Initial Draft Capacity Assessment\*
- Draft FY 2022-2023 Agency Priority Goals (impact statements)

\*New requirement in Foundations for Evidence-Based Policymaking Act of 2018